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RELEASE 4 (FOUNDATIONAL ALIGNMENT & INFRASTRUCTURE DATA) UPDATE 

Based on the last newsletter, you know we established (with approval of TBM Advisory group) a 6-9 

month roadmap that essentially goes like this: 

1) Release 4: Foundational Alignment & Infrastructure Data 

2) Release 5: Application Data 
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As you can see, we’re still trying to organize work in Releases and sprints. 

This newsletter will mostly focus on updates of tasks necessary to get Release 4 and Sprint 1 in the 

books.  

THE SPRINTS (DETAILED TASKS) 

There is a Release 4 Sprint 1 public Kerika board (URL was provided in the prior newsletter). Please 

note: we may change tools… 

 Sprint length: Unlike past sprints – this one has dragged on. So effectively, it’s a 2 month 

‘sprint’ (yes, that is crazy, it’s hardly a ‘sprint’ if it’s that long!).  I hope to get back to 1 month 

sprints for March and April.  

 Included non-TBM items: If you do go look at the sprint, you’ll see we’ve let non-TBM work 

into the mix. This is to accommodate that I (Mary) routinely have other assignments that have 

a tangential, if any, connection to the TBM program and they do sometimes take a significant 

amount of my time. One example is the State Data Center (SDC) Plan Update. It does have a 

connection to TBM, as part of the outcome of putting infrastructure data in the tool will allow 

us to have an easy dashboard or other report that we can then reference (rather than 

reconstructing the wheel over and over again with separate data asks of agencies) to track 

our progress towards migration of infrastructure to either the SDC or the Cloud. 

We’re still trying to figure out how to make such things visible – to show progress in the program and 

the impact of ‘other’ work, and to make it all transparent. If you have suggestions for improvements – 

please let me know. 

THE OCIO WEBSITE 

The OCIO website was updated to close out Release 3 (effectively converting that page from a ‘here’s 

what we hope to accomplish’ to a ‘here’s what we DID and did not accomplish’ page), and create a 

Release 4 goals page. This is not intended to get down to the task detail level, but just provide 

general overviews for interested observers. 

In the future, as time allows, the website will be additionally updated to take some of the information 

presented in the last newsletter (about how agencies work with Apptio, and expectations etc.) and 

update the relevant portions of the Operational Info for Agencies section. Stay tuned for that – in the 

meantime, the newsletter is also available on the website (as this one will also be) by just looking at 

the TBM Timeline page. 

FOUNDATIONAL ALIGNMENT PORTION OF RELEASE 4 

CROSS-AGENCY FISCAL/IT WORKGROUP OVERVIEW 

As authorized by the TBM Advisory group, we solicited volunteers to participate in a cross-agency 

fiscal/IT workgroup to focus on improvements that could/should be made with respect to definitions 

(in TBM/Apptio taxonomy or in the Statewide Accounting Administrative Manual (SAAM)), or 

supporting materials and processes such as ‘which GL codes should be included’ etc. Effectively, this 

group was chartered with trying to make agencies more confident in their Apptio spend data and to 

take forward any recommendations to the TBM Advisory group, and then if supported, to implement 

them. 

https://kerika.com/m/YxFg
https://ocio.wa.gov/initiatives/technology-business-management-tbm/tbm-timeline/project-progress/tbm-release-3
https://ocio.wa.gov/initiatives/technology-business-management-tbm/tbm-timeline/project-progress/tbm-release-4
https://ocio.wa.gov/initiatives/technology-business-management-tbm/tbm-operational-info-agencies
https://ocio.wa.gov/initiatives/technology-business-management-tbm/tbm-timeline/project-progress
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I had a pre-meeting on 12/30 with OFM Budget (Regan) and Statewide Accounting (Don & Pat) to talk 

about the goals, and an additional pre-meeting with OFM HR (Angie & Kamaron) to talk about 

aligning this work as well as the TBM program to the work currently underway regarding possible 

changes to IT classifications.   

On 1/7 and 1/27, the Fiscal/IT Workgroup met. (Minutes are available upon request for these 

meetings; they were e-mailed to workgroup participants following the meetings). A summary will be 

provided below.  

At the 1/27 meeting, those in attendance unanimously voted in favor of disbanding the workgroup; no 

objections were voiced from the members not in attendance and so, the remaining meetings have 

been canceled. Some activities remain (taking recommendations to TBM Advisory, and follow-up 

from Statewide Accounting to specific agencies). 

Also as an action item from the 12/30 pre-meeting, I met with Tom Jensen of the Legislative Evaluation 

and Accountability Program (LEAP) to discuss if/how they might be using IT expenditure reporting. 

They receive a filtered (only specific General Ledger codes) dataset of AFRS data and report out on 

x/y at the agency level to legislators. As part of this discussion, I gave Tom an Apptio overview. This 

was continued in a meeting with OFM Budget (Jay & Regan), OCIO (Mary and Michael D) and Tom on 

2/12 to identify desired outcomes of the TBM program. All were provided read only access to the 

production environment. 

MEMBERS: 

1) Lynn Rostvold, Pat Marsh, Candy Hoesling and Chad Marsh (DSHS) 

2) Dan Scavezze (ECY) 

3) Evelyn Arnold (SEC) 

4) Melisa Hoyt and Shelby Minchau (DOH) 

5) Joyce Miller (ESD) 

6) James Tallman (LCB) 

7) Danika Brazil (LNI) 

8) Don Charlton & Pat Sanborn (OFM Statewide Accounting) 

9) Regan Hesse (OFM Budget) 

10) Mary Groebner (OFM OCIO) 

RESULTS/RECOMMENDATIONS:  

AGENCY CHART OF ACCOUNTS - RECOMMENDATIONS: 

1. Agencies (with agency-specific projects) that have not yet identified a method to map 

from their agency-specific chart of accounts into IT resource towers need to do so. (This 

does not apply to those agencies in the multi-agency project; their IT spend is currently 

identifiable only thru use of x/y coding). 

2. When we do the fiscal core systems portion of One Washington (aka ERP), we need to carry 

forward the requirement of an account code element to denote appropriate IT resource 

subtower; at that time, all agencies will be standardized in approach. 

EL/EB CODING WITHIN AFRS – OPTIONS FOR RECOMMENDATIONS: 
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Currently, SAAM and IT Cost Coding guidance advises agencies to not code EL/EB as x/y in AFRS. 

This is to prevent double-counting for enterprise reporting (i.e. agencies paying DES/CTS for 

services and DES/CTS also reporting the cost to provide those services) and shows a favor toward 

accurate reporting at the enterprise level.  

OCIO guidance advises agencies to include EL/EB in their Apptio cost models, with a favor shown to 

accuracy at the agency level (the level at which we budget, expend and benchmark). 

To alleviate this problem we could: 

 Option 1: elect to include EL and EB in x/y coding; this would require update to SAAM and IT 

Cost Coding. 

 Option 2: leave as is, but potentially redesign reports in Apptio to clearly distinguish IT spend 

that includes or excludes EL/EB to facilitate easier cross-verification to AFRS.  

The fiscal/IT workgroup did not seem to have a preference; we will ask TBM Advisory for their 

guidance at the 3/25 meeting. 

REQUESTS FOR CHANGES TO HRMS 

1. DSHS requested that the Market Segment field (currently optional) in HRMS be made 

mandatory as a way to consistently tag positions as ‘IT’. (If the TBM Advisory body agrees, 

this suggestion would still have to go through the HRMS governance process to be potentially 

implemented). 

2. DSHS also requested that HRMS be modified to to facilitate a single position doing work for 

more than 12 account codes. 

REVISITING THRESHOLDS FOR INCLUSION IN TBM PROGRAM AND UTILITY OF MULTI-

AGENCY PROJECT 

OFM Budget requested education from OCIO on utility of multi-agency project and workload placed 

upon agencies in it, as well as a conversation about the threshold of $250,000 for inclusion in the TBM 

program. A meeting between OFM Budget (Regan & Jay) and OCIO (Mary & Michael D) to discuss 

both has been scheduled for 2/26 to discuss. 

SPECIFIC AGENCY-OFM STATEWIDE ACCTG FOLLOW-UP ACTIONS ON GL CODES 

Currently, IT Cost Coding guidance specifies that only three General Ledger (GL) codes should be 

used when identifying IT spend (6505, 6510, 6560). Data for these codes are also sent to LEAP for their 

use in reporting out IT spend (which they do at the agency level). 

During discussion of which GL codes were or were not appropriate for use in identifying IT spend, the 

following questions were raised: 

1) Many agencies are also using GL code 6511; is this appropriate/desirable? 

2) DES is additionally using GL code 6525; is this appropriate/desirable? 

3) CTS is using a lot of additional GL codes; we do not know if they are using them to identify IT 

spend or to use Apptio as a broader reporting mechanism. Some follow-up is needed. 

4) HCA has requested to use GL code 0159; some follow-up is needed to determine if this is 

appropriate. (Note: this request has been sitting for a long time; public apology to HCA for 
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the delay but we really want to make sure it’s the right long-term move before we request a 

change to the existing extract). 

I created some materials for use by OFM Statewide Accounting to facilitate discussions between the 

appropriate agency liaison and agency fiscal personnel. These discussions will occur after return of a 

key individual (Pat) at Statewide Accounting in early March. Dependent upon outcome of these 

discussions, we may elect to modify the IT Cost Coding guidance and the subset of data provided to 

LEAP. 

YEARLY TAXONOMY DISCUSSIONS 

Last year, we agreed to a yearly revisit of the taxonomy to continuously improve on either the 

categories or the definitions. A series of 4 meetings (every other week starting 2/20) has been 

scheduled to do this. Additionally, OCIO would like to more closely align to the ATUM (Apptio TBM 

Unified Model) taxonomy approved by the TBM Council as it brings us close to industry standard. 

I sent out a prep document mid-January detailing where the ATUM taxonomy differs from ours and 

asked for feedback from the agencies. Feedback was received from CTS, LCB, DOR (and ECY 

through the fiscal-IT workgroup discussed above). 

The first taxonomy meeting was held on 2/20. After the taxonomy meetings have concluded, the 

recommendations will go forward to the TBM Advisory group for adoption, written into OCIO 

standard, and agencies would need to revise their agency processes and Apptio projects as 

necessary. (One outcome of the first meeting was a request for a non-compliance dashboard that 

would indicate agency level of compliance). 

INFRASTRUCTURE DATA PORTION OF RELEASE 4 

SECURITY DESIGN REVIEW UPDATE 

As of the last newsletter, there were 3 items remaining in order for Apptio to be given the official ‘ok’ 

as far as OCIO Security Policy with respect to housing Category 3 data. (Some of our infrastructure 

data may be Category 3 so this is a prerequisite for getting infrastructure data in the tool). 

These items are: 

1) Apptio must complete deployment of their Key Management Solution (KMS).  

a. This is slated to occur no later than 3/31 and I am checking on status with them every 

two weeks. 

2) OCIO must satisfy the Data Sharing agreement requirements of the OCIO Security Policy. 

a. I met with Michael Cockrill, Michael DeAngelo, and Scott Bream on 1/12 to discuss 

this issue. Based on that discussion, Scott Bream reviewed the existing K1053 OCIO-

Apptio contract language to ensure adequate wording. As well, since OCIO only owns 

its’ data within Apptio, and agencies own THEIR data, we need to ensure that the 

necessary Interagency Agreement (IAA)s are in place to extend contractual 

protection to agency data. This effectively takes the place of what would also be done 

with a Data Sharing Agreement (when between agencies or an agency and an 

external partner using the data for secondary use) for satisfying the OCIO Security 

Policy (section 4.2). 
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b. I am currently working with Bonnie Lindstrom of OFM Contracts to process the (very 

minor) amendment needed to the main contract, as well as determine the best 

approach for the IAA. To-date, only those agencies who have contracted with Apptio 

for agency-paid consulting hours have IAAs in place. We may need to modify those 

IAAs and create them for agencies who do not yet have them, OR we may decide to 

do an additional single IAA that covers all agencies in Apptio (multiple signatories). 

Stay tuned. 

3) After the above 2 requirements are met, the only outstanding requirement CTS had for 

approval of Apptio for housing Category 3 data was that OCIO inform agencies that it was not 

approved for Category 4 data. AGENCIES: Apptio is not approved for Category 4 data. (I 

will repeat that announcement when the above 2 items are completed). 

INFRASTRUCTURE DATA 

Around mid-January, I sent to agency Apptio leads the list of required and recommended 

infrastructural data elements (for inclusion of data about storage and servers) so that they could 

review, discuss with their agency security folks (to identify elements that are believed to be Category 

3 either alone or in conjunction with other data elements) and their infrastructure folks (to assess how 

easy it’ll be and competing priorities for being able to provide this data to Apptio).  

My goal: to come up with a schedule so we can set expectations and start work on this, trying to use 

Apptio Managed Services to help us. If we don’t get this done by 6/30, it may have to be at agency 

fiscal expense. 

To-date only 3 agencies (CTS, LCB and DOR) have responded though DOL has begun internal inquiry 

and indicated that due to SDC move, they would be unlikely to be able to focus on this until after that 

move was completed. 

Other agencies: I need your responses ASAP. Specifically: 

1) Which of these data elements do you have ‘at the ready’ or do you see a barrier to 

gathering? 

2) Which of these data elements does your security person classify as Category 3? 

3) If you see barriers, give me some insight into what they are (e.g. some agencies may 

not have server monitoring systems in place for some/all of their servers, some 

agencies may have other infrastructure projects going on and therefore have limited 

staff availability to make necessary changes to server monitoring systems to create 

output file, etc.) 

4) What is the earliest date your agency would commit to have this data ready for input 

into the tool? 

5) What, if anything, could OCIO do to move that date forward? 

ADDITIONAL OPERATIONAL IMPROVEMENTS (A COMPONENT OF EVERY 

RELEASE) 

UPGRADE TO RELEASE 11.5.2 

UPGRADE OF PRODUCTION ENVIRONMENT COMPLETE 
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 The upgrade of the production environment began on New Year’s Eve and this allowed 

necessary recalculations to occur on the holiday, though some extended into Friday 1/2. The 

production environment was upgraded and fully available by the afternoon of 1/2. 

UPGRADE-RELATED ITEMS TO BE AWARE OF 

 This information was sent to the Agency TBMAs and/or Apptio contacts (inclusive of Multi-

Agency project) on 1/5 but is repeated here for completeness and ease of access. 

o The 11.5.2 release notes were attached to that email; because we upgraded from 10.2 

and bypassed many other versions/releases, these notes do not capture all of the 

changes from 10.2 up. However, on page 5 of the release notes, there are supported 

browser/screen resolution notes (upshot: you can now use IE).  

o There is no longer an explicit ‘logoff’ option available to you in the upper right hand 

corner. Instead, when you close out the browser (or the browser tab that you have 

opened Apptio in), you are automatically logged off. 

o For some of you who have been in the product a lot, you might notice some weird 

leftover display issues. This has shown up on the functionality ‘ribbon’ in Studio mode 

(for those of you who only look at reports, this is not applicable) as well as the open 

project dropdown (and there may be other places).  The ‘fix’ we found for this is to do 

a cache clear and then logoff (close the window) and log back in again. In Firefox, 

here’s how to do the cache clear:  

 If you have not done so since the upgrade, please clear the cache in Firefox, 

you can follow these procedures from the Mozilla website to do so: 

 https://support.mozilla.org/en-US/kb/how-clear-firefox-

cache?redirectlocale=en-US&redirectslug=How+to+clear+the+cache 

o We are aware of one problem ticket that has still not been resolved which impacts 

those of us using tabbed reports within Apptio. In the new release, when you export a 

tabbed report, some of the tabs may show up as empty on your Excel spreadsheet 

with a note that says something like ‘Ad Hoc Query Not Calculated’. The workaround 

is this:  

 When you open that report up, you need to visit EACH tab of the report before 

you go to export it. If you do that, the export will work correctly. You don’t 

need to hang out on the tab long enough for everything to calculate, you just 

have to click on the tab briefly, just once.   

 

MANAGED SERVICES  

DELIVERABLES TO DATE 

Currently, the Managed Services queue is maintained in an online tool called Smartsheet, and Mary 

discusses weekly with Dominic, the Apptio project manager to identify which items have 

authorization. In a separate weekly call, we include the Apptio consultants (Penjor aka PJ and Arthur) 

to talk about status on the tasks they’re currently working on or about to begin. 

As noted in the last newsletter, the first things I authorized Apptio to work on in the Managed Services 

queue were as follows: 

https://support.mozilla.org/en-US/kb/how-clear-firefox-cache?redirectlocale=en-US&redirectslug=How+to+clear+the+cache
https://support.mozilla.org/en-US/kb/how-clear-firefox-cache?redirectlocale=en-US&redirectslug=How+to+clear+the+cache
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1) Moving DVA and AGR into the multi-agency project.  

a. This was because both agencies expressed that they just did not have the agency 

resources to maintain an agency-specific project at this time, and because neither 

agency spends more than $10 million per year on IT there was not a requirement for 

them TO maintain an agency-specific project.  

b. Apptio has completed this work; waiting on me to verify and communicate to agencies 

for their verification prior to deletion of the agency-specific projects. 

2) Adding PSP into the multi-agency project. 

a. This was requested by Greg Tudor, who is the IT director for both RCO and PSP. RCO 

was required to be ‘in’ (but not required to have an agency-specific project); we 

simply added PSP to the list of agencies to include as well. 

b. Apptio has completed this work; waiting on me to verify and communicate to the 

agency for their verification. 

3) Summary review of all existing projects. 

a. This was a grid identifying how each agency (or multi-agency) project identifies IT 

spend, IT labor and allocates/maps each (or IF they do). It was meant to be a starting 

point to identify problematic areas (that might adversely impact aggregation of data 

into the global/enterprise project) and/or highlight opportunities for improvement 

(the standardization, simplification and/or performance improvements that we hoped 

Apptio could make to our projects as part of Managed Services) 

b. Apptio has completed this work; it has already proven useful in the Fiscal/IT 

discussions and development of task-based training for agency TBMAs.  

c. They (Apptio) are in process of adding Managed Service queue items to improve 

performance, standardization or simplification. 

4) Developing/delivering task-based TRAINING for agency TBMAs 

a. More on this in the section immediately below. This is anticipated to be a recurring 

task as we identify specific topics we want/need training on. 

b. On 2/4, we (Mary from OCIO, Danika from LNI, Jillian from DOC and Apptio 

consultant Arthur) conducted a training conference call to run through some 

proposed documentation and identify how well it worked or didn’t. Based on this, we 

re-grouped and decided to modify the documentation as well as offer an in-person 

training. 

OUTSTANDING ITEMS AND MOVING FORWARD 

The outstanding requests from agencies for items to be placed on the Managed Services queue are: 

1) Training/education (LCB) on relationship of transform datasets to master datasets 

2) Review/reconfig of projects for DFW and WSP (DRS and DOT have also indicated a desire to 

revisit their project setup). 

It is my belief (hope) that these items will be effectively taken care of within the training effort 

described above and in the next section. 

It’s important to note that at present, we don’t have funds allocated in the Governor’s budget for 

OCIO payment of Managed Services hours beyond 6/30 – but truthfully, we didn’t have the funds we 

are currently using for Managed Services allocated (we found variance and used it). This is one 

reason we’d like to get as much simplification, training, standardization and model build-up (e.g. to 

include infrastructure data) done prior to 6/30 as possible at no additional cost to agencies. 
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TRAINING, DOCUMENTATION AND COMMUNITY 

WHY IS THERE SUCH A NEED? 

We have undergone a dramatic amount of turnover in agency TBMAs and/or their fiscal agency 

counterparts. Of the 17 agency-specific projects: 

i. 5 TBMAs are brand-new (DOC, ESD, LNI, DRS, DFW),  

ii. 2 are vacant and have backup fiscal folks filling in (DSHS and DOT),  

iii. 1 agency is about to switch to new TBMA (DES),  

iv. 2 are in process of involving a new individual (IT or fiscal) in their effort (DOL and DOH) 

v. 4 have TBMAs who are either relatively new, have had limited experience in the role and 

may or may not have ever received formal training (COM, WSP, HCA, DOR) 

What this means is that effectively, CTS, ECY and LCB are at present the most stable 

agencies with respect to Apptio. 

We all know that when you walk into a new role it is very rare that you are handed any documentation 

or guidance as to how to pick up where your predecessor left off – and this particular role as TBMA, in 

the odd intersection of IT and Fiscal is especially problematic in that there hasn’t really been much of 

a relationship between the two previously. Additionally, in this role – it becomes VERY CRITICAL for 

the agency to really document why and how their project was setup as it was. That has to be an 

agency responsibility. 

Given all that, developing some task-based training and documentation to help the new folks, and 

provide it in a way that would help you form a community seemed ESSENTIAL and of great priority.  

2/25 IN-PERSON TRAINING 

While the Apptio consultants are not technical writers or trainers, they’ve been most gracious in 

working with us to give it a shot – and they’ll be onsite 2/25 to try to train the assembled crowd (at a 

graciously provided training room from DOH) on some of the basics. This will provide you the starter 

kit that you can then append with your agency-specific documentation. We decided to do it onsite so 

that you would realize that you are not in this alone, and hopefully, you can start to build a community 

of practice with your other agency counterparts. 

The topics we plan to cover on 2/25 are: 

1) How do I find out how my project is identifying IT spend (or IT labor) and how do I change it if 

it needs update? 

2) How do I see the mapping of how IT spend or labor is assigned to a Cost Pool or an IT 

Resource subtower and how do I change it if it needs update? 

3) How do I see the allocations (what % or what weights) on the assignment of IT spend or labor 

go to which Cost Pool or IT Resource subtower, and how do I change it if it needs update? 

If we have additional time (unlikely), we will talk about the work involved in making changes to the 

taxonomy (like adding or removing a subtower, tower or cost pool) and/or agency responsibilities 

with respect to providing the infrastructure data and what Apptio will do then to ‘wire it into your 

model’. 
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We will use Managed Services (or possibly other OCIO-paid for hours) for additional training if 

necessary thru 6/30.  

YEARLY TRAINING PASS OPTION 

Another option your agency has for training is to sign up for the $2500 all the training you can stand 

yearly pass from Apptio. This information was emailed out last summer – if you want me to find it and 

re-send, please let me know. 

Those of you who took the 3 day training class know that it does provide you with a broad overview of 

the model and reports, navigating around in the tool, etc. – but in the Managed Services world, we 

want Apptio doing most of the modeling and report work. Agencies simply are not staffed enough to 

maintain proficiency in these areas when for almost all agencies, the TBMA role is a part-time gig 

combined with the fact that Apptio is a complicated product to use and there’s a big difference 

between initial set-up and ongoing tweaking that is necessary.  

Most of the available Apptio training may be either too generic to be helpful and/or training you on 

things we’re not currently anticipating you to be responsible for while we are still building up our 

maturity – but it may be useful dependent on your agencies’ intent for use of the product. Several 

agencies (DOC, LNI, and LCB) have signed up for this pass; these agencies have all gone beyond the 

basics in their agency projects. 

TBM POLICY AND STANDARDS DEVELOPMENT AND ADOPTION 

Previously we had shared a draft TBM policy for review and feedback. Since that time, OCIO has 

drafted a potential new process for policy approval, as well as a desired structure of policies. We’d 

like to use the review/adoption of the TBM policy and related standards as the guinea pig for this new 

process and structure. Additionally, there are some items that remain to be resolved before we can 

complete the draft of the policy and standards, specifically: 

1) The policy will specify inclusion/exclusion and related thresholds. As noted above, there will 

be a meeting between OCIO and OFM Budget on 2/26 to discuss. We’d like to come to 

agreement before drafting this into policy. 

2) The policy will be brief, but it will tie to a set of related standards. We’d like a set of standards 

rather than a single standard because it’s easier to get smaller, more focused segments 

through a review/approval process AND it allows us to be more agile, making continuous 

improvements only on the segment of standard or the policy we need to change. The related 

standards are expected to be: 

a. Taxonomy will be coded into a standard; this standard will also specify requirements 

for categorizing cost/labor into this taxonomy (e.g. ‘at subtower level’ or ‘monthly’) 

b. Required infrastructure data and frequency of provision will be coded into a standard 

(as noted above, we are still in process of taking agency feedback to create the 

desired set of required vs recommended or optional) 

c. Required application data and frequency of provision will be coded into a standard 

(this will be part of Release 5) 

Our anticipated process will be to re-draft the policy and the standards for 2a and 2b above, take 

them to the TBM Advisory Group meeting on 3/25 and hopefully gain approval, before opening them 

for a 2-week general comment period, revising them based on the feedback (quickly) and then 
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hopefully taking the resultant policy and 2 accompanying standards to the Technology Services 

Board Portfolio/Policy subcommittee on 4/8 for approval. 

 If the feedback we get during the general comment period represents significant change, we might 

have to delay and regroup with the TBM Advisory group. 

 

NEXT MEETING OF TBM ADVISORY GROUP  

The TBM Advisory Group is slated to meet next on 3/25. This meeting will be scheduled for a 

quarterly basis for 1.5 hours and will allow call-in.  

There’s been some turnover in the strategic level positions/agencies participating in this advisory 

group as well; I am still awaiting final determination from one agency (ESD) as to their participants.  

The OCIO website contains the updated list of  names of TBM Advisory Group members. 

So far, the agenda is slated to include: 

1) Consideration of the draft TBM policy and standards (discussed above) 

2) Consideration of recommendations emanating from: 

a. the cross-agency Fiscal/IT workgroup (discussed above) 

b. the operational TBM/Apptio members (re: taxonomy meetings discussed above)  

3) Proposal for allowance of read only access to all projects for end users (discussed above)  

 

COMINGS & GOINGS  

 

As noted above, there’s been some turnover. Here are some details. 

AT THE STRATEGIC LEVEL: 

 Sue Langen exited the DSHS CIO role, and her role on the TBM Advisory group. Jerry 

Britcher, DSHS Deputy CIO will be assuming that TBM Advisory role. 

 Tam Dang exited DOH and his role on the TBM Advisory group; Brian Richardson will be 

assuming this role. 

 Paul Heying exited ESD and his role on the TBM Advisory group; ESD has not yet verified the 

replacement in this role. 

AT THE OPERATIONAL LEVEL: 

 Ben Guyer will be training in to assist David Boyle in his TBMA role for DES. 

 Tim Gallivan will be training in to assist Paul Cox in his TBMA role for DFW. 

 Gary Wilkinson retired, and left Neal VanDeventer alone in his TBMA role for COM. 

 Melissa Hoyt is the new fiscal support for the TBMA (Cole Deming) at DOH. 

 Mara Tallman will now be working with the TBMA (John Tafejian) at DOL. 

 Lynn Rostvold (and others) will be temporarily taking on the TBMA role at DSHS until filled. 

https://ocio.wa.gov/initiatives/technology-business-management-tbm/tbm-governance
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 Beth Craig, Lisa Kissler and Mary Mueller at ESD will be taking on either the strategic or 

operational TBM roles. 

 Katie Gamble will be the new TBMA at DRS, working with existing Darrell Davenport. 

 Tom Parma is helping in the DOT TBM arena, after the Oct 2014 death of Thelma Smith who 

was filling the TBMA role. Bob Loveless continues to provide fiscal TBM support. 

 

 


